COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 29/ 2004

ESTI MATE SUMVARY 15:14: 13
CONTI D: C13333 ESTI MATE NO 0004 PROG SPEC YR 1999
PCN: 13333-BID COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCRI PTI ON; TIME CHARGED: 120.0 DAYS TIME ALLOW 1/7/2004 FI XED COVPLETI ON DAT
REDLANDS PKWAY TO 1ST STREET PERCENT TIME:  100. 00 ORI G TIME ALLON 12/31/20C FI XED COVPLETI ON DAT
PROJECT NO STA 340A- 007
REDLANDS PKWAY TO 1ST STREET
NAVE OF ROAD: 340A
PROJECT COUNTI ES: MESA
CONTRACTOR:
OLDCASTLE SW GROUP, |NC. dba UNI TED COVPANI ES OF MESA COU pAY PERI OD ENDI NG 01/ 29/ 2004 DATE TI ME STARTED 09/10/2003
2273 RIVER ROAD DATE LET 08/ 07/ 2003 DATE WORK BEGAN 09/ 11/2003
DATE AWARDED 08/ 22/ 2003 DATE TI ME STOPPED 01/07/2004
DATE CONTRACT EXECUTED  09/09/2003 DATE ACCEPTED 01/ 07/ 2004
GRAND JUNCTI ON CO 81505 970/ 243- 4900 DATE NOTI CE TO PROCEED 09/ 10/ 2003
CURRENT TOTAL THI S ESTI MATE
CURRENT PROJECT AMT: $ 855, 773. 46 PARTI Cl PATI NG $ 765, 863. 61 $ 42,696. 11
AWARD PRQJECT AMI:  $ 874, 474. 10 NON- PARTI Cl PATI NG 81, 226. 38 6,347.30
PERCENT COVPLETE: 98. 99% TOTAL EARNI NGS 847, 089. 99 49, 043. 41
FUNDS AVAI LABLE: $ 8, 683. 47 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 847, 089. 99 49, 043. 41
TOTAL CLAI VB $ 0. 00 RETAI NAGE -3,274. 27 -78.85
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 843, 815. 72 48, 964. 56
LI QUI DATED DAMAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVMOUNT DUE 843, 815. 72 48, 964. 56
OTHER ADJUSTMENTS 0. 00 0. 00
PAYMENT DUE $ 48, 964. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13333-BID ESTI MATE RUN 01/ 29/ 2004
PRQJECT STA 340A- 007 ESTI MATE NO. 0004 15: 14: 13

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 201-00000 *CLEARI NG AND GRUBBI NG 0. 800 0. 800
Ls 0. 000 0.00
3, 400. 00000 0. 800 2,720. 00
0010 202-00001 *REMOVAL OF STRUCTURE 7.000 7.000
EACH 0. 000 0.00
175. 00000 7.000 1, 225. 00
0015 202-00035 *REMOVAL OF PIPE 111. 000 111. 000
LF 0. 000 0.00
12. 00000 111. 000 1, 332. 00
0020 202-00090 *REMOVAL OF DELINEATOR 10. 000 10. 000
EACH 0. 000 0.00
6. 00000 10. 000 60. 00
0025 202-00220 *REMOVAL OF ASPHALT MAT 8, 528. 000 8, 528. 000
sy 0. 000 0.00
6. 00000 8, 528. 000 51, 168. 00
0030 202-00810 *REMOVAL OF GROUND SI GN 8. 000 7.000
EACH 1. 000 69. 00
69. 00000 8. 000 552. 00
0035 202-01000 *REMOVAL OF FENCE 1, 204. 000 1, 204. 000
LF 0. 000 0.00
3..00000 1, 204. 000 3,612. 00
0040 203-00010  *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 5, 115. 000 5, 075. 000
cY 0. 000 0.00
17. 00000 5, 075. 000 86, 275. 00
0045 203-01500  BLADI NG 24.000 21. 000
HOUR 3.000 240. 00
80. 00000 24.000 1, 920. 00
0050 203-01597  *POTHOLI NG 38. 000 38. 000
HOUR 0. 000 0.00
150. 00000 38. 000 5,700. 00
0055 207-00205  TOPSOI L 513. 000 513. 000
oy 0. 000 0.00
24. 00000 513. 000 12, 312. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00005 ERCSI ON LOG 0. 000 0. 000
LF 0. 000 0.00
8. 90000 0. 000 0. 00
0065 208-00020 SILT FENCE 0. 000 0. 000
LF 0. 000 0.00
1. 60000 0. 000 0. 00
0070 209- 00600  *DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 2, 375. 000 2, 375. 000
GAL 0. 000 0.00
0. 50000 2, 375. 000 1,187.50
0075 210-00001 RESET STRUCTURE 0. 000 0. 000
EACH 0. 000 0.00
150. 00000 0. 000 0. 00
0080 210-00011 *RESET MAI LBOX STRUCTURE (TYPE 1) 2.000 0. 000
EACH 2.000 460. 00
230. 00000 2.000 460. 00
0085 210-00810 *RESET GROUND SI GN 6. 000 1. 000
EACH 5. 000 850. 00
170. 00000 6. 000 1, 020. 00
0090 210-00825 *RESET FLASH NG BEACON 1. 000 0. 000
EACH 1. 000 1, 200. 00
1, 200. 00000 1. 000 1, 200. 00
0095 210-00840 *RESET TRAFFI C S| GNAL POLE 1. 000 0. 000
EACH 1. 000 4,900. 00
4, 900. 00000 1. 000 4,900. 00
0100 210- 04010  ADJUST MANHOLE 9. 000 8. 000
EACH 1. 000 410. 00
410. 00000 9. 000 3, 690. 00
0105 210-04050 ADJUST VALVE BOX 10. 000 10. 000
EACH 0. 000 0.00
190. 00000 10. 000 1, 900. 00
0110 212-00005 *SEEDI NG ( NATI VE) 10. 700 0. 000
LB 10. 700 395. 90
37.00000 10. 700 395. 90



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00006 *MJLCH NG (VWEED FREE) 1. 800 0. 000
TON 1. 800 1,170. 00
650. 00000 1. 800 1,170. 00
0120 213-00061 *MJLCH TACKI FI ER 136. 000 0. 000
LB 136. 000 408. 00
3.00000 136. 000 408. 00
0125 304-01000 AGGREGATE BASE COURSE (CLASS 1) 3,617.330 3, 602. 310
TON 15. 020 204. 27
13. 60000 3,617.330 49, 195. 69
0130 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 3,812.040 3, 812. 040
TON 0. 000 0.00
14. 50000 3, 812. 040 55, 274. 58
0135 403-34801  *HOT Bl TUM NOUS PAVEMENT ( GRADI NG SX) (100) 3,312.330 3, 312. 330
TON 0. 000 0.00
35. 00000 3,312.330 115, 931. 55
0140 411-03342  ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) DELETED BY 0. 000 0. 000
CO3, 0 6
TON 0. 000 0.00
280. 00000 0. 000 0. 00
0145 411-03352  ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY 0. 000 0. 000
CO 3, CO6
TON 0. 000 0.00
180. 00000 0. 000 0. 00
0150 411-10253 EMULSI FI ED ASPHALT (CSS-1H) 562. 000 562. 000
GAL 0. 000 0.00
1. 50000 562. 000 843. 00
0155 603-01180 *18 | NCH REI NFORCED CONCRETE Pl PE 156. 000 156. 000
LF 0. 000 0.00
71. 00000 156. 000 11, 076. 00
0160 603-10360 *36 | NCH CORRUGATED STEEL PI PE 13. 000 13. 000
LF 0. 000 0.00
115. 00000 13. 000 1, 495. 00
0165 603-30036 *36 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
820. 00000 1. 000 820. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 603-61120 *12 | NCH FLEXI BLE PI PE 473. 000 463. 000
LF 10. 000 530. 00
53. 00000 473. 000 25, 069. 00
0175 604-19005 *INLET SPECI AL (5 FOOT) 3. 000 3. 000
EACH 0. 000 0. 00
2, 725. 00000 3. 000 8, 175. 00
0180 604-19010  *INLET SPECI AL (10 FOOT) 2.000 2.000
EACH 0. 000 0.00
6, 700. 00000 2.000 13, 400. 00
0185 606-00705 *GUARDRAIL TYPE 7 (SPECI AL) 317.000 317. 000
LF 0. 000 0. 00
122. 00000 317. 000 38, 674. 00
0190 607-00005 *END POST 2.000 0. 000
EACH 2.000 226. 00
113. 00000 2.000 226. 00
0195 607-01000 *FENCE BARBED W RE W TH METAL PCSTS 128. 000 0. 000
LF 128. 000 1, 536. 00
12. 00000 128. 000 1, 536. 00
0200 607-11300 *FENCE COVBI NATI ON W RE W TH TREATED WOODEN POSTS 335. 000 335. 000
LF 0. 000 0.00
16. 00000 335. 000 5, 360. 00
0205 607-11455  *FENCE WOOD 285. 000 285. 000
LF 0. 000 0. 00
28. 00000 285. 000 7, 980. 00
0210 607-11460 *FENCE WOOD RAI LI NG 317.000 137. 000
LF 180. 000 2,520. 00
14. 00000 317. 000 4, 438. 00
0215 612-00001  *DELI NEATOR (TYPE I) 15. 000 0. 000
EACH 15. 000 270. 00
18. 00000 15. 000 270. 00
0220 612-00002  *DELI NEATOR (TYPE I1) 3.000 0. 000
EACH 3. 000 57.00
19. 00000 3. 000 57.00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13333-BID ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 612-00003  *DELI NEATOR (TYPE I11) 2.000 0. 000
EACH 2.000 40. 00
20. 00000 2.000 40. 00
0230 614-00011  *SIGN PANEL (CLASS I) 100. 000 0. 000
SF 100. 000 2,500. 00
25. 00000 100. 000 2,500. 00
0235 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 67. 000 0. 000
LF 67. 000 804. 00
12. 00000 67. 000 804. 00
0240 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 106. 000 0. 000
LF 106. 000 3,392. 00
32. 00000 106. 000 3, 392. 00
0245 614-80000  *FLASHI NG BEACON 0. 000 0. 000
EACH 0. 000 0. 00
4, 600. 00000 0. 000 0. 00
0250 615-65005  *I RRI GATI ON DI VERSI ON STRUCTURE 1. 000 1. 000
LS 0. 000 0. 00
11, 400. 00000 1. 000 11, 400. 00
0255 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 880
LS 0.120 2, 820. 00
23, 500. 00000 1. 000 23, 500. 00
0260 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
19, 000. 00000 1. 000 19, 000. 00
0265 626-01000  PUBLI C | NFORMATI ON SERVI CES 1. 000 0. 750
LS 0. 250 875. 00
3, 500. 00000 1. 000 3, 500. 00
0270 627-00005 EPOXY PAVEMENT MARKI NG 0. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00
0275 627-30325  *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
WORD- SYMBOL
( ) SF 0. 000 0. 00
16. 00000 0. 000 0. 00



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 627-30330 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE B) 0. 000 0. 000
( XWALK- STOPLI NE . 0. 000 0. 00
13. 00000 0. 000 0. 00
0285 629-01002  *SURVEY MONUMENT (TYPE 2) 2. 000 0. 000
EACH 2.000 230. 00
115. 00000 2.000 230. 00
0290 630-00000 *FLAGG NG 2, 329. 000 2, 320. 500
HOUR 9. 500 199. 50
21. 00000 2, 330. 000 48, 930. 00
0295 630-00007 *TRAFFI C CONTROL | NSPECTI ON 44.000 33. 000
DAY 11. 000 660. 00
60. 00000 44. 000 2, 640. 00
0300 630-00012  *TRAFFI C CONTROL MANAGEMENT 74. 000 68. 000
DAY 6. 000 2,100. 00
350. 00000 74. 000 25, 900. 00
0305 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPORARY) 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0310 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 13. 000 9. 000
EACH 2.700 140. 40
52. 00000 11. 700 608. 40
0315 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 35. 000 28. 800
EACH 2.700 156. 60
58. 00000 31. 500 1, 827. 00
0320 630-80359  *PORTABLE MESSAGE SI GN PANEL 49. 000 49. 000
DAY 0. 000 0.00
92. 00000 49. 000 4,508. 00
0325 630-80360 *DRUM CHANNELI ZI NG DEVI CE 46. 000 41. 400
EACH 0. 000 0. 00
46. 00000 41. 400 1, 904. 40
0330 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 8. 000 7.200
EACH 0. 000 0.00
52. 00000 7.200 374. 40



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80364  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (STEADY BURN) 6. 000 5. 400
EACH 0. 000 0.00
58. 00000 5. 400 313.20
0340 630-80380 *TRAFFI C CONE 75. 000 67. 500
EACH 0. 000 0. 00
18. 00000 67. 500 1, 215. 00
0345 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0350 700-70022 F/A QIT PILOT DELETED BY 105- 024 DATED 1-24-04 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0355 700-70025 F/ A QUALITY | NCENTI VE PAYMENT -365. 170 0. 000
FA -365.170 -365. 17
1. 00000 -365. 170 -365. 17
0480 304-03000 ABC (CL 3) ADDED BY CMD #1 584.110 584. 110
TON 0. 000 0. 00
13. 90000 584. 110 8,119. 13
0485 420-00130  GEOTEXTI LE (SEPARATOR) (CL A) ADDED BY CMO #1 497. 000 497. 000
5% 0. 000 0.00
1. 70000 497. 000 844. 90
0490 900-00014  ADDED | TEM (LUMP SUM/ MCR LI NE #2, REPAIR 36" CSP 1. 000 1. 000
LS 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0495 630-80350  *VERTI CAL PANEL MCR LI NE #3 25. 000 22.500
EACH 0. 000 0.00
38. 50000 22.500 866. 25
0500 411-03354 ASPH CEM (PG 64-22) ADDED BY CMD # 2, CO 006 206. 390 188. 290
TON 18. 100 3, 303. 25
182. 50000 206. 390 37, 666. 18
0510 625-00001  *CONSTRUCTI ON SURVEYI NG ( HOURLY) ADDED | TEM ( HOUR) / MCR 1. 500 1. 500
LINE 5, CO 9, CONSTRUCTI ON SURVEY HOUR
HOUR 0. 000 0.00
121. 00000 1. 500 181. 50



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0515 304-07000 ABC (CL 7) ADDED I TEM MCR LI NE 6, CO #10, ABC (CLASS 14. 420 0. 000
7
) TON 14. 420 157. 61
10. 93000 14. 420 157. 61
0520 900- 00006 ADDED | TEM (DOLLAR)/ ADDED BY MCR LINE 7, CO #11, PAY 525. 000 525. 000
FOR UNUSED | NLET #0B
DOL 0. 000 0. 00
1. 00000 525. 000 525. 00
0525 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) ADDED | TEM MCR 108. 000 49. 000
LI NE #8/ CO #12
GAL 59. 000 1,017.75
17. 25000 108. 000 1, 863. 00
0530 616-30024  *24 | NCH TRASH GUARD MCR LI 1. 000 0. 000
EACH 1. 000 215. 00
215. 00000 1. 000 215. 00
0535 403-34701 HBP (GR SX) (75) USED FOR APPRS& BOTTOM MAT ON MESA 376. 370 376. 370
GRANDE, MCR LI 10, CO 15
TON 0. 000 0.00
34. 00000 376. 370 12, 796. 58
0545 627-30205 * THERMOPLASTI C PAVEMENT MARKI NG (WORD- SYMBOL) MCR LI 469. 000 0. 000
11, CO 16
SF 469. 000 5, 628. 00
12. 00000 469. 000 5, 628. 00
0550 627-30210  * THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOPLI NE) MCR 252. 000 0. 000
LI 11, CO 16
SF 252. 000 2, 016. 00
8. 00000 252. 000 2, 016. 00
0560 900- 00006 *ADDED | TEM (DOLLAR)/ MCR LINE #12, CO #18 810. 000 0. 000
DOL 810. 000 810. 00
1. 00000 810. 000 810. 00
0565 210-00012  *RESET MAI LBOX STRUCTURE (TYPE 2) ADDED BY MCR LI NE 2.000 0. 000
#13, CO #19
EACH 2.000 550. 00
275. 00000 2.000 550. 00
0570 900-00006  ADDED | TEM (DOLLAR)/ PAY FOR WORK ON DELETED BEACON 267. 290 0. 000
MCR LI 14, CO 20
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 750, 854.74 $ 42,696.11$ 749, 138.60



CONTI D C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 ALTERNATE FUNDED BI D | TEMS

0360 201-00000 *CLEARI NG AND GRUBBI NG 0. 200 0.200
LS 0. 000 0. 00
3, 400. 00000 0. 200 680. 00
0365 202- 00090 *REMOVAL OF DELI NEATOR 0. 000 0. 000
EACH 0. 000 0.00
6. 00000 0. 000 0.00
0370 202-00204 REMOVAL OF CURB, GUTTER AND SI DEWALK 200. 000 200. 000
LF 0. 000 0. 00
3. 00000 200. 000 600. 00
0375 202-00220 *REMOVAL OF ASPHALT MAT 533. 000 533. 000
5% 0. 000 0.00
6. 00000 533. 000 3, 198. 00
0380 203-00010 *UNCLASSI FI ED EXCAVATI ON ( COVPLETE | N PLACE) 221.000 221.000
Cy 0. 000 0. 00
17. 00000 221.000 3, 757. 00
0385 207-00205 TOPSO L 14. 000 14.000
cY 0. 000 0.00
24.00000 14. 000 336. 00
0390 209- 00600 *DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 125. 000 125. 000
GAL 0. 000 0. 00
0. 50000 125. 000 62. 50
0395 210-01130 *RESET GUARDRAI L TYPE 3 141. 000 141. 000
LF 0. 000 0.00
84. 00000 141. 000 11, 844.00
0400 212-00005 *SEEDI NG ( NATI VE) 0. 300 0. 000
LB 0. 300 11.10
37. 00000 0. 300 11.10
0405 213-00006 *MJULCHI NG (VWEED FREE) 0. 100 0. 000
TON 0.100 65. 00
650. 00000 0. 100 65. 00
0410 213-00061 *MULCH TACKI FI ER 4.000 0. 000
LB 4.000 12.00

3. 00000 4. 000 12.00



CONTI D C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0280 ALTERNATE FUNDED BI D | TEMS

0415 304-01000 AGGREGATE BASE COURSE (CLASS 1) 218.120 218.120
TON 0. 000 0. 00
13. 60000 218. 120 2, 966. 43
0420 304-06000 AGGREGATE BASE COURSE ( CLASS 6) 206. 980 206. 980
TON 0. 000 0.00
14. 50000 206. 980 3,001. 21
0425 403-34801 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (100) 78. 130 78.130
TON 0. 000 0. 00
35. 00000 78.130 2,734.55
0430 411-03342 ASPHALT CEMENT PERFORVANCE GRADE (PG 64-28) DELETED BY 0. 000 0. 000
CO 3, CO6
TON 0. 000 0.00
280. 00000 0. 000 0.00
0435 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) DELETED BY 0. 000 0. 000
CO 3, CO6
TON 0. 000 0. 00
180. 00000 0. 000 0.00
0440 411-10253 EMULSI FI ED ASPHALT (CSS-1H) 29. 000 29. 000
GAL 0. 000 0.00
1. 50000 29. 000 43.50
0445 412-00600 * CONCRETE PAVEMENT (6 | NCH) 65. 000 65. 000
Sy 0. 000 0. 00
38. 00000 65. 000 2,470. 00
0450 608-00010 * CONCRETE CURB RAWP 39. 000 0. 000
SY 39. 000 4,758. 00
122. 00000 39. 000 4,758. 00
0455 609-22022 *CURB, GUTTER AND SI DEWALK TYPE 2 (SECTION II-B) 1, 995. 000 1, 634. 000
LF 37. 000 888. 00
24.00000 1,671.000 40, 104. 00
0475 900- 00014 ADDED | TEM (LUWP SUM/ MCR LINE I TEM 1, REMOVAL OF 1. 000 1.000
GUARDRAI L
LS 0. 000 0.00
750. 00000 1. 000 750. 00
0505 411-03354 ASPH CEM (PG 64-22) ADDED BY CMO #2, CO- 006 7.990 4.630
TON 3. 360 613. 20

182. 50000 7.990 1, 458. 18



CONTI D: C13333 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13333-BI D ESTI MATE RUN 01/ 29/ 2004
PRQJECT: STA 340A- 007 ESTI MATE NO 0004 15: 14: 13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0280 ALTERNATE FUNDED BI D | TEMS
0540 403-34701 HBP (GR SX) (75) USED FOR BOTTOM MAT ON WEST SCENI C, 69. 850 69. 850
MCR LI 10, CO 15
TON 0. 000 0.00
34. 00000 69. 850 2,374.90
0555 900- 00006  ADDED | TEM (DOLLAR)/ CONCRETE CORE TESTI NG PER SPECS, -808. 650 0. 000
CONTRACTORS REI MB.
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0280  CURRENT AMT $ 88,193.72% 6,347.30% 81, 226. 37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0460 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0.00
7,500. 00000 1. 000 7,500. 00
0465 620-00012  FlI ELD LABORATORY (CLASS 2) 1. 000 1. 000
EACH 0. 000 0. 00
8, 900. 00000 1. 000 8, 900. 00
0470 620-00020  SANI TARY FACI LI TY 1. 000 1. 000
EACH 0. 000 0.00
325. 00000 1. 000 325. 00
CAT 0400  CURRENT AMT $ 16, 725. 00 $ 0.00$% 16, 725. 00
PROJECT TOTAL CURRENT AMI $  855,773.46$ 49,043.41$ 847,089.97




